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City of Plymouth – Plymouth Creek Center  

Pre-Construction Milestone Schedule 6/12/20 

          

Pre-Construction  

• Construction Bid Documents Complete June 19, 2020 

• City Council Meeting/Approval for Bid June 23, 2020 

• Issue Advertisement to Bid June 24, 2020 

• Bid Period  June 24 – July 28, 2020 

• Bid Opening (1:00pm)  July 28, 2020 

• Meet w/Team to Review Bids  July 30, 2020 

• Packet to City Council Agenda August 11, 2020 

• City Council Meeting/Approval to Award  August TBD 

Construction 

• Phase 1 Construction Start August 2020 

• Phase 1 East Gym/Playground Addition  August 2020 – November 2021 

• Phase 1 East Parking Lot Expansion  Sept 2020 – Sept 2021 
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• City Council Meeting/Approval for Bid June 23, 2020 
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• Phase 1 East Gym/Playground Addition  August 2020 – November 2021 

• Phase 1 East Parking Lot Expansion  Sept 2020 – Sept 2021 

• Phase 2 Renovation Existing Building October 2021 – March 2022  

• Phase 3 West Fitness Addition November 2021 – August 2022  
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Pre-Construction Milestone Schedule 6/12/20 

          

Pre-Construction  

• Construction Bid Documents Complete June 19, 2020 

• City Council Meeting/Approval for Bid June 23, 2020 

• Issue Advertisement to Bid June 24, 2020 

• Bid Period  June 24 – July 28, 2020 

• Bid Opening (1:00pm)  July 28, 2020 

• Meet w/Team to Review Bids  July 30, 2020 

• Packet to City Council Agenda August 11, 2020 

• City Council Meeting/Approval to Award  August 18, 2020 

Construction 

• Phase 1 Construction Start August 2020 

• Phase 1 East Gym/Playground Addition  August 2020 – November 2021 

• Phase 1 East Parking Lot Expansion  Sept 2020 – Sept 2021 

• Phase 2 Renovation Existing Building October 2021 – March 2022  

• Phase 3 West Fitness Addition November 2021 – August 2022  

• Bid Opening (1:00pm)  July 28, 2020 

• Meet w/Team to Review Bids  July 30, 2020 

• Packet to City Council Agenda August 11, 2020 

• City Council Meeting/Approval to Award  August 18, 2020 

Construction 

• Phase 1 Construction Start August 2020 

• Phase 1 East Gym/Playground Addition  August 2020 – November 2021 

• Phase 1 East Parking Lot Expansion  Sept 2020 – Sept 2021 

• Phase 2 Renovation Existing Building October 2021 – March 2022  

• Phase 3 West Fitness Addition November 2021 – August 2022  

• Phase 3 South Parking Lot Expansion  November 2021 – August 2022  
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City of Plymouth – Plymouth Creek Center  

Estimate Update 6/12/20 

• Construction Estimate Update -  $44,219,188 

• Soft Costs Estimate Update -  $7,752,363 

• Total Project Estimate Update -  $51,971,551 

• Project Total Budget Target -  $51,974,500 

• Above numbers include contingencies, labor and material escalation, and completion in 

2022 
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SITE PLAN
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UPPER LEVEL PLAN
LEVEL 02



   9©2020 HGA  |  06.23.2020

LOWER LEVEL PLAN
LOWER LEVEL
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*Note: Play equipment and floor surface colors pending final selection and 
coordination with playground vendor.
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SITE & WATER MATERIALS & WASTE

PLYMOUTH CREEK
CENTER RENOVATION 
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Values are estimates 
Based upon current design 
and are subject to change.
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