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2. Building Plans (HGA)

3. Bid Process (RJM)

4. Project Costs (RJM)

5. Construction Schedule (RJM)

6. Recommendation (City)



• Award of Bids & Quotes

• Authorize Re-bid of Category #8A (Translucent Panels)

• If Awarded – Staff Further Requests:

• The Assignment Bid & Quote Contracts to RJM Construction (8.02)



• Renovating 30,000 sq. ft. building and expanding to                                  

111,410 total sq. ft. building.

• The building will have three wings:

o Event – ballroom & meeting rooms

o Education – active adults, youth, arts, music and stem rooms

o Active – walking track, gym, fitness rooms, and indoor playground

o Auxiliary Spaces – green rooms, sensory room, parents rooms, party 

rooms, lounge areas and art gallery



• Initiated in 2016

• Completed Feasibility, Schematic, and Design/Construction Plans

• Held (11) Open Houses and/or Community Engagement Events

• Discussed at Over 20 City Council/Study Sessions

• Project Highlighted in 10 “Plymouth News” Articles

• Utilized Both Flash Vote and Social PinPoint



• Project Authorization - $51,974,500

 Construction Costs (w/alts) - $41,242,448

 Soft Costs - $7,502,184

 Total Project Estimate - $48,744,632

 Over/Under Project Authorization - (-)$3,229,868
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10MAIN ENTRY
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12VIEW FROM MILLENIUM GARDENS©2020 HGA  | 08.25.2020



16EVENING VIEW OF FITNESS ENTRY©2020 HGA  | 08.25.2020



17ENTRY LOBBY & RECEPTION |VIEW NORTH©2020 HGA  | 08.25.2020
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22UPPER LEVEL FITNESS & TRACK | VIEW EAST©2020 HGA  | 08.25.2020



21INDOOR PLAY SPACE

*Note: Play equipment and floor surface colors pending final selection and

coordination with playground vendor.
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Bid Process

• Construction Bid Documents Complete June 19

• City Council Meeting / Approval for Bid June 23

• Issue Bid Advertisement June 24

• Bid Period June 24 – July 28

• Bid Opening July 28

• Award and Assign Contracts August 25
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City of Plymouth – Plymouth Creek Center

Bid Categories & Quotes

• 66 Bid and Quote Categories 

• 278 Bids and Quotes Received 

• An Average of Four Bidders in Each Category

• Competitive bids – All Recommended Contractors within 10% of 

the Average in each Category
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City of Plymouth – Plymouth Creek Center

Re-Bid #8A Category

• Translucent Panels

• Panels around the Exterior of the Walking Track

• Bid Received had to be Rejected

• Holding $750,000 Allowance within Guaranteed Maximum Price 

• Rebid September/October 2020 
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City of Plymouth – Plymouth Creek Center

Project Recommended Alternates

• 1. Install DEFS in lieu of EIFS $68,600

• 2. Elevator Modernization $140,873

• 3. Replace Existing Storefront & Entrance Framing $0

• 4. Replace Lower Level Windows $9,786

• 6. Front Sidewalk $32,384

• 7. Replace Existing Doors $66,724

• 9. Security Software Licensing ($1,000)

Total Alternates  - $317,377
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City of Plymouth – Plymouth Creek Center

Other Alternates

• 5. Generator System – Full buildout $699,704

• 8. Wood Wall Panels in lieu of Wood Veneer $207,669

• 10. Additional (80KW) PV Solar Panels $262,900
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City of Plymouth – Plymouth Creek Center

Construction Costs

• Trade & Quote Categories $36,932,493

• Bid Category #8A Allowance $750,000

• Recommended Alternates $317,377 

• Contingency $2,637,774

• Administrative Fees $604,804

Total Construction Costs $41,242,448

Total Project Estimate

w/Construction Costs & Soft Costs $48,744,632
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Construction Schedule (September 2020)

• Phase 1- East “Active Wing” Addition September 2020 – November 2021

• Phase 1- East Parking Lot Expansion September 2020 – September 2021

• Phase 2- Renovation Existing Building October 2021 – March 2022

• Phase 3- West “Education Wing” Addition November 2021 – August 2022 

• Phase 3- South Parking Lot Expansion  November 2021 – August 2022
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City of Plymouth – Plymouth Creek Center

Total Project Cost w/Alternates
$48,744,632 

Sales Tax Exemption Reimbursement
$(1,500,000)

City Contribution
$(910,000)

Bonding Projection
$(5,000,000)

Bonding Amount
$41,334,632 

Project Total 
(with recommended seven alternates)   $   48,744,632 



• Award Bids & Quotes w/ Recommended Alts. - $41,242,448

• Authorize Re-bid of Category #8A (Translucent Panels)

• Assign Bid & Quote Contracts to RJM Construction (8.02) - $41,242,448*

*Guaranteed not to exceed per CMr Contact



THANK YOU


