


Date: Printed: 5/1/2019  
 File Name: K:\01485-000\Cad\Exhibits\Staging Exhibit\1485-000\_PROJECT\_STAGING.dgn



STAGE 1		May 28 to June 28	
Pedestrian Bridge	Closed	North Ramps under Construction	Closed
CSAH 9 (Rockford Rd)	Open	Existing Bridge	Open
South Ramps	Open		

STAGE 2		June 29 to October 4	
Pedestrian Bridge	Closed	North Ramps Complete	Open
CSAH 9 (Rockford Rd)	Access to TH 494	Bridge under Construction	Closed
South Ramps	Open		

STAGE 3		October 7 to November 20	
Pedestrian Bridge	Closed	North Ramps Complete	Open
CSAH 9 (Rockford Rd)	Open	New Bridge Complete	Open
South Ramps under Construction	Closed		



## CSAH 9 (Rockford Road) / I-494 Interchange Project

City of Plymouth, Minnesota